Radiogram No. 7930u
SDTO ISS SM & ATV Thruster Load Test

GMT
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14:30-14:35
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14:35-14:45
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ACTIVITY

Morning Inspection

Integrate Immune - FE-2 1J Liquid Saliva Sample Collection
Morning Inspection

Integrate Immune - FE-2 1J Dry Saliva Sample Collection
Morning Inspection

Post-sleep

Post-sleep
Integrate Immune - FE-2 1J Dry Saliva Sample Collection
Post-sleep

BREAKFAST

Prep for Work

Daily Planning Conference (S-band)

DCS 760 camera reconfig

Delta Sensor Pressure Block (DPSB) Remove and Replace
Verify UM-1 Flow Meter Positions

RELAXATION. Equipment setup. Tagup with specialists (S-band)
Video tape change out

Japanese Experiment Module Robotic Manipulator System (JEMRMS)
Deploy Part 2

Equipment config for oxygen transfer from Orbiter to ISS

JEMRMS - Japanese Experiment Module Robotic Manipulator System
(JEMRMS) Maneuver to Stowed Position

Physical Exercise (CEVIS)

RELAXATION. Setting parameters and starting the hardware. Tagup
with specialists (S-band)

RELAXATION. Observation using UVC. Tagup with specialists (S-band)
Oxygen transfer (start)

Search for jumper cable CBM 17KC.42K08242A-8820

Physical Exercise (RED)

RELAXATION. Hardware stow. Tagup with specialists (S-band)
Sample collection from Columbus for return to the ground
Physical Exercise (TVIS), day 3

IWIS data transfer

Scheduled inspection of RED

Video of ECG Electrode placement

MIDO Crew Electro Cardiogram (ECG) Measurement

Internal Wireless Integrated System (IWIS) Remote Sensor Unit (RSU)
Accelerometer Cable Disconnect



14:35-14:40
14:45-15:15
14:50-15:50
15:35-15:50
15:50-16:50
16:50-18:30
16:50-17:20
16:50-17:30
17:30-17:50
17:45-18:45
18:10-19:40
18:30-18:40
18:40-19:40
18:40-19:40
19:25-19:35

19:35-19:45

19:40-19:45
19:40-19:45
19:45-20:15
20:15-20:30

20:30-21:00

20:30-20:50
20:50-21:00
21:00-21:40
21:40-22:00
22:00-22:30
22:30-23:00
23:00-00:00
23:00-23:55
23:55-00:00
00:00-08:30
Notes:
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FE-2, FE-2-17
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CDR
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17

FE-2
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FE-2-17
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Integrate Immune - FE-2 1J Dry Saliva Sample Collection
OGS hardware relocation

Physical Exercise (CEVIS + RED)

Double Coldbag Familiarization

LUNCH

Crew Handover

Replacing A VI11-9060-100 Collector in Soyuz 222 ACY VI Toilet
COXX Maintenance

IMS Update

Physical Exercise (VELO+RED), Day 3

Physical Exercise (TVIS), day 3

CWC audit

Physical Exercise (CEVIS)

Physical Exercise (RED)

IWIS removal

Internal Wireless Integrated System (IWIS) Orbiter Remote Sensor Unit
(RSU) Stow

Transfer TVIS/RED/CEVIS/HRM data to MEC

Integrate Immune - FE-2 1J Dry Saliva Sample Collection
Prep for Work

Daily Planning Conference (S-band)

Prep for Work

PAO Hardware Setup
Crew conference (S-band)
Crew photo

DINNER

Daily Food Prep

Pre-sleep

Integrate Immune - FE-2 1J Dry Saliva Sample Collection
SLEEP

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.
End of Radiogram



